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Authorization of Projects for Fiscal Year 2004

General Information

The FY 2004 start-of-year process will be completely different because of the conversion from the NIST Cost Accounting
System to the Commerce Administrative Management System (CAMS), effective October 1, 2003. There are three separate
processes involved this year: (1) project set-up, (2) budgetary set-up and establishment of budget operating plans, and (3)
reimbursable agreement data set-up. An FY 2004 process calendar is provided in Attachment A.

Project Set-up
Initial CAMS project set-up will be accomplished through conversion of data elements in the FY 2003 pay period 08 cost

center title file. In mid-May, Operating Units (OUs) will be provided detailed instructions and an Excel file containing all
OU cost centers (both current year and prior year, if there are undelivered orders) for review and editing. After OUs return
the edited files, the data will be uploaded into CAMS and made available in July for review and approval. An additional
upload for FY 2003 cost centers established after pay period 08 is being planned. Subsequent changes or project additions
will be made online via the CAMS CMNO004 Project Code Maintenance screen. This Administrative Bulletin provides
guidance related to project data elements required on the CMNO004 screen. A crosswalk of NIST-630 information fields to
CMNO004 data elements and Excel file columns is provided in Attachment B.

Budgetary Set-up and Budget Operating Plans

The Budget Division will establish NIST resource availability in CAMS (via the FM060-FMO063 screens) in early July.
Funds will be allotted by program code and time period, according to how they are expected to be apportioned (for
appropriations) and budgetary estimates (for the Working Capital Fund). Adjustments to actual apportionments will be
made following enactment of appropriations.

Project authorizations will be established in CAMS by Senior Management Advisors (SMAs) and Administrative Officers
(AOs) through Budgetary Operating Plans (via the FM066 screen), according to the allocations issued or approved by the
Budget Division or the Financial Policy Division. All projects receiving charges must have an approved Budget Operating
Plan (BOP) in place. Training will be conducted for SMAs, AOs, Budget, and Finance personnel in July 2003, and more
specific guidance will be available at that time.

Reimbursable Agreement Data

Certain reimbursable agreement data will be established as a part of the start-of-year process; those data elements to be
captured via the CMNO004 Project Code Maintenance Screen are noted in this Bulletin. Separately, the CAMS
Reimbursable Agreements (RA) module will capture other information, including customer identification and anticipated
commitment and valid commitment amounts. The RA module information will be based on the agreements and other
supporting materials submitted by Operating Units; input to the module is a Financial Policy Division responsibility. The
Budget Operating Plans established for Advances and Reimbursements projects will provide additional information, such as
OA reserve amounts, if appropriate. Summary guidance about reimbursable agreement processing is included in this
Bulletin. More details will be forthcoming.

The table on page 2 of this Administrative Bulletin summarizes the due dates and requirements for supporting documentation
that in previous years had been supplied at the same time as the cost center title file mark-up.

Questions may be directed to:
CAMS aspects of the start-of-year process — Scott Montgomery (x8659) or Mike Kidwell (x8657).
Resource allocations — Janet Miller (x2124) or Diane Trammell (x2682)
Reimbursable agreements — Paula Copeland (x8521) or Julie Weiblinger (x2173)
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Supporting Documentation Required for Specific Project Types

Action

Advances and Reimbursements

All Project Types
To establish or change a federal, non-federal, or
CRADA project due to the receipt of a new or
amended contract or order

Federal Government Only
To establish a federal sponsor project on the basis of a
valid commitment

To establish a federal sponsor project on the basis of
an anticipated commitment (first quarter of the fiscal
year only)

Expense and Income
To establish an expense and income or interdivision
services project

Invested Equipment
To establish or change the authorization of a
manufacture of WCF invested equipment project

Local Overhead
To establish or change the authorization of a
laboratory or division equipment amortization
overhead project

Supporting Documentation

Contract or order

Form NIST-608, Valid Commitment Listing, or
memorandum containing the same information

Form NIST-608, Valid Commitment Listing, and a
memorandum from the division chief to the Chief of the
Financial Policy Division stating the amount and
justification for the Anticipated Commitment and including
the following: “If the Anticipated Commitment does not
result in a funded agreement, I agree to fund all costs from
STRS funds.”

Form NIST-607, Request for Authorization of an Expense
and Income Project. (Due to the Budget Division on
August 8, 2003, or whenever a new project is set up.) See
Administrative Manual Subchapter 8.06.
Specific data requirements:
Calibrations - SP-250 items must be listed
Interdivision Services — income or cost transfer object
classes must be listed
Proprietary Measurements — copies of approval for
facility use and fee determination must accompany
NIST-607 (see Administrative Manual Subchapter
5.01)
Surcharge-Supported Activities — in the blank “By
income collected via ad valorem surcharge in the
___projects in the Measurement Services Division” -
put “SRM Sales” (for SRM SDS), “Calibration
Operations”, or “Calibration SDS Income”, as
appropriate.
Seminars and Fee-Supported Conferences — attach
conference budget.

Form NIST-635, Request for Authorization of Manufacture
of Invested Equipment Project or Change. (Due to the
Budget Division on August 8, 2003, or whenever a new
project or change is required.)

Form NIST-627, Notification of Predetermined Laboratory
Overhead or Amortization Expense Rate. (Due to the
Budget Division on September 5, 2003, and whenever a
change is required.)

Laboratory Overhead staffing plan. (Due to the Budget
Division on September 5, 2003, per memo instructions.)
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Project Code Maintenance Screen (CMNO004) Data Elements

Each data element on the Project Code Maintenance Screen (CMNO004) is defined below. An asterisk by the data element name
indicates that there is a drop down menu (List of Values, or LOV) with approved values for that particular field. The LOV is
accessed by double-clicking in the field. Information may be selected from the LOV or entered manually, however, only those
values that have been set up in the LOV maintenance tables by the System Administrator are permitted. Only the white fields
are available for user input.

o  The formatting guideline for date fields is DD-MMM-YYYY (01-OCT-2003). The system automatically inserts
dashes.
o  The formatting guideline for name fields is Last Name, First Name (DOE, JOHN).

Working in the CMNO004 screen, you may change the following data elements at any time until your task code has been created.
This means if you enter the fields in the order in which they appear on the screen, and you have not yet tabbed or moved the
mouse to the task code field, you can change the following data elements by merely moving back to that field and either re-
entering a value or selecting it from the list of values:

Bureau code D/R flag NSF Budget Init Code
Project code WIP/Fixed flags Production

Project title Effective dates Goal code

Project type Project leader Created by org

Fund code Points of Contact (4) Work Site

Program code Field of Science Prior Code

Or you may choose to exit the screen and re-start. The system will not save what you have entered so far.

HOWEVER, once you have tabbed into the task code field, the system will automatically save whatever you HAVE entered so
far. Once this save takes place (or if you use the save button on the task bar) you may NOT change the following elements:

Bureau code
Project code

You may however, change any of the other data elements.
Once the record as been APPROVED (with or without activation), the following data elements may NOT be changed:

Bureau code

Project code

Fund code

Program code

D/R flag

Effective begin date
Approved By and Date

If you have created a record and approved it and the record is not intended to be used (because of errors), make sure the project
is deactivated and change the title of the project to INVALID PROJECT — DO NOT USE’
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P& cFs Migration - Citrix ICA Client
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Interface —Protected field. Do not use.

*Bureau Code —Two-digit numeric field that uniquely identifies a bureau within the Department of Commerce. NIST’s Bureau
Code is 57.

Name — Bureau name. The system populates this field based on the Bureau Code input.

Notes — Comment field, 240 character limitation. Double click to enter the text editor. No requirements for use have been
established, and the Notes do not print on any currently available reports.

Project Code — Seven-digit identifier for the project; corresponds to the cost center number in the NIST former cost accounting
system. No alpha characters should be used in FY 2004.

Title — Descriptive title of the project. Field is limited to 40 characters. For a CCG project, please specify the Military
Interdepartmental Purchase Request (MIPR) task order number in the beginning of the Project Title.

*Type —Six-digit field that further defines, categorizes, or groups projects. A crosswalk from cost center numbering series to
project types is provided in Attachment C. Note that base and nonbase designations for appropriated funds are no longer tracked
through this mechanism. The definitions and guidelines pertaining to cost center funding structure found in Administrative
Manual Subchapter 8.02 Appendix B are also applicable to the comparable CAMS fund types.

Descr — Description of the Project Type. The system populates this field based on the Project Type input.
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*Fund Code — Two-digit numeric field that identifies the kind of funding to be used:
01 Scientific and Technical Research and Services (STRS) appropriation
02 Industrial Technology Services (ITS) appropriation
03 Construction of Research Facilities (CRF) appropriation
08 Advances and Reimbursements - Federal Government, Non-Federal Government, and CRADA funding
85 Gifts and Bequests — Expenditures
86 Gifts and Bequests - Receipts
98 NIST Working Capital Fund (WCF) - including Expense and Income, SRM Production, WCF Invested
Equipment, Laboratory and Division Overheads, Institute Overhead, Storeroom, and Comptroller Use projects

Title — Descriptive title of the Fund Code. The system populates this fiecld based on the Fund Code input.

*Program — Four fields totaling nine-digits that categorize the Project by budget activity (the first two digits), budget subactivity
(the second two digits), budget line item (the third two digits), and bureau unique code (the last three digits). A crosswalk of
program codes to the new CAMS format is provided in Attachment D.

Name — Program Code name. The system populates this field based on the Program Code input.

*D/R Flag — “D” indicates that it is an appropriated (Direct) funding project; “R” indicates that it is either a Working Capital
Fund (Fund Code 98) or Advances and Reimbursables (Fund Code 08) project.

Effective Dates — For new projects, enter the appropriate start date. For continuing projects at the conversion, the beginning date
will represent the oldest fiscal year with outstanding accounting information and should not be adjusted. For Advances and
Reimbursements (Fund Code 08) projects, the beginning date will be the start date of the agreement. The end date should be left
blank for all projects. Do not use the end date to terminate a project — instead use the Active Status field.

WIP Flag — The Work in Process (WIP) Flag indicates whether an Advances and Reimbursements (Fund Code 08) project will
be included in the monthly WIP allocation of project costs to specific agreements/orders (in the Reimbursable Agreements
module). All fund code 08 projects must have a WIP flag equal to “Y”. The default is “N”.

Fixed Flag — The default is “N”. (For Office of the Secretary/WCF use only.)
Fixed WIP Button — For Office of the Secretary use only.
WIP Alloc Button — For future use.

*Project Leader — The principal technical leader of the project who is responsible for the project. This field will allow for
queries for reporting purposes. User may enter a name directly or use the LOV to make name selections.

*Manager — Optional fields for employee number and name of the Group/Program Manager/Leader. Once an employee number
is selected from the LOV, the employee name will be displayed by the system. Enter an employee number of 999999 if no
individual is to be specified.

*Techrep — Optional fields for the employee number and name of a secondary or backup Project Leader who has an interest in
the project. Once an employee number is selected from the LOV, the employee name will be displayed by the system. Enter an
employee number of 999999 if no individual is to be specified.

* Admin — Optional fields for the employee number and name of the Administrative Officer (if applicable). Once an employee
number is selected from the LOV, the employee name will be displayed by the system. Enter an employee number of 999999 if
no individual is to be specified.

*CO/POC — Optional fields for the employee number and name of a project point-of-contact when the project includes
substantial external contracts (such as DCFO or OA contact person). Once an employee number is selected from the LOV, the
employee name will be displayed by the system. Enter an employee number of 999999 if no individual is to be specified.

*Fields of Science — Two-digit code required for all STRS, ITS, CRF, Advances and Reimbursements, Expense and Income, and
SRM Production projects to identify the appropriate Field of Science of the work. See NIST Administrative Manual 8.02
Appendix F, dated June 8, 2000, for definitions of the fields included in the LOV.
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*NSF — Single digit code required for all STRS, ITS, CRF, Advances and Reimbursements, Expense and Income, SRM
Production projects to identify whether the work is basic research (NSF code 1), applied research (NSF code 2), development
(NSF code 3), or non-R&D activities (NSF code 4). These codes are used extensively in the preparation of various reports to
meet DoC, OMB, Congressional, and other external reporting requirements and to provide the basis for determining SBIR
assessments.
Research is defined as systematic, intensive study directed toward fuller scientific knowledge of the subject studied.
Basic research is concerned primarily with gaining a fuller knowledge or understanding of the subject under study without
specific applications toward processes or products in mind.
Applied research is primarily interested in a practical use of knowledge or understanding for the purpose of meeting a
recognized need.
Development is systematic use of the knowledge and understanding gained from research directed toward the production of
useful materials, devices, systems, or methods, including design and development of prototypes and processes. It excludes
quality control, routine product testing, and production.
Non-R&D would be all other activities, including technical services that are not covered by the definitions for research or
development.
Research facility operation, such as reactor operation, is considered to be indirect R&D cost, and NSF coding should agree with
the primary R&D work the facility supports.

*Production —Use “Y”. All NIST costs are classified as “production”.

*Goal — For Government Performance and Results Act (GPRA) reporting requirements, NIST has identified four major
programmatic areas (also known as Responsibility Segments in the Financial Statements) around which its performance goals are
based. The associated two-digit codes for use in CAMS are:

13 NIST Laboratories — Measurement and Standards Infrastructure (anything other than ATP, MEP, BNQP or G&B)

14 Advanced Technology Program — Accelerate Technological Innovation

15 Manufacturing Extension Partnership — Assist Small Businesses

37 Baldrige National Quality Program — Quality and Performance Improvement
Gifts and Bequests projects should specify DoC Goal Code 44.

*Project Created by Organization — Coding (in the format utilized by the National Finance Center) to identify the organization
that created (or “owns”) the project. The first two digits are 01 (signifying that all organizations report to the Director), the
second two digits designate the OU (01, 02, 03, 47, 48, 81, 82, 83, 84, 85, 86, 89), the next four digits are the division number
preceded by 0, the fourth two digits are the group number. The remaining three sets of two digits should be zeroes.

*Work Site — This field is required for all projects to indicate the location where charges accumulate. Use “B” for Boulder, “F”
for Fort Collins, “G” for Gaithersburg, “H” Hawaii, “S” for South Carolina, “W” for Washington DC, and “O” for other sites.

*Base/Non-base — No requirements for use have been established. Do not populate this field.
*Funding Source Organization —No requirements for use have been established. Do not populate this field.

Prior Code — If there has been a change in the Project Code, this field is used to record the previous project code. This field is
generally used only if the change has occurred during the current or previous year.

Budget Initiative No. — This budgetary code is used to track STRS, ITS, CRF, and WCF (IE and SRM Production) initiative
projects, as assigned by the Budget Division. The code consists of five alphanumeric characters. The first three (alpha)
characters are an abbreviation of the initiative title and the last two (numeric) characters designate the level at which the
initiative is being tracked. For IE or SRM Production, the code should be used only if the project is funded by a transfer to the
WCEF from a budget initiative. A listing of currently tracked Initiative Codes is provided in Attachment E.

*Tasks — Toggles to the Project Tasks Screen. Information fields on that screen are described below.
Other — No requirements for use have been established.

Approval —Y” or “N” indicates whether the project information has been approved. For Advances and Reimbursement projects
(Fund Code 08), approval will be by the Financial Policy Division. For other sources, and depending on OU procedures, SMAs
or AOs may approve the project. (There is no automatic notification that a project is awaiting approval.) Approval saves the
record in the permanent CAMS tables. Note that once a project is approved, several data elements may not be changed:
Bureau code, Project code, Fund code, D/R flag, Program code, Beginning date, and the Approved By and Date fields.

By — Individual who gave the initial approval for the project information. No input is required; information is derived from the
user ID in the Employee Table and displayed by the system
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Date — The initial approval date for the project information. No input is required; the system date will be displayed once the
project is approved.

Active Status — “Y” or “N” indicates whether the project has been activated. “Y” turns on the project and allows transactions to
be recorded against the project. All Advances and Reimbursements projects (Fund Code 08) will be activated/deactivated by the
Financial Policy Division. For other sources, and depending on OU procedures, activation/deactivation may be done by the
SMA or the AO. Note that to make any changes to Project data elements on the CMNO0O04 screen, the project must first be
deactivated.

Date — The date the project was activated. No input is required; the system date will be displayed each time the project is
activated.

An additional flag is under production that will designate whether the project is for funding apportioned as Category A or
Category B.

EEFS Migration - Citrix ICA Client
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Project Tasks Screen:

Task — Three-digit alpha/numeric field that represents an activity related to a Project Code and allows information to be broken
down to a finer level of detail. All projects must have at least one task, defaulted to 000.

Title — Descriptive title of the task. Field is limited to 40 characters.
Begin — The starting date for the task.
End — End date should be left blank for all tasks.

Notes — Comment field. No requirements for use have been established, and the Notes do not print on any currently available
report.
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Flags — The various flags establish whether or not a project/task can be used to record specific transactions. The default is all
flags set to “Y”. To accomplish the same limitations that the old Labor Code was used for, use the following settings:

Other Both Labor
Objects Labor and
Module Only Only Other Objects
BE Budget Execution Y Y Y
PR Purchase Requisition Y N Y
PO Purchase Order Y N Y
AP Accounts Payable Y N Y
AR Accounts Receivable Y N Y
GJ General Journal Y Y Y
LB Labor N Y Y

Active Status — “Y” or “N” indicates whether the task is active. All Advances and Reimbursement projects (Fund Code 08) will
be activated/deactivated by the Financial Policy Division. For other sources, and depending on OU procedures, the
activation/deactivation may be done by the SMA or the AO. Note that to make any changes to Task data elements, the Task
must first be deactivated.

Date — The date the task was activated. No input is required; information is displayed by the system.

Reimbursable Procedures Summary

The following is a high level summary of the processing steps for Advances and Reimbursements within CAMS.

1. The AO uses the Customer Web Lookup with CFS to verify that a customer record exists for a new agreement. If the
record does not exist, then the AO submits a Customer Maintenance form (web-based) to the Financial Policy
Division.

2. The AO establishes and saves (but does not approve or activate) the project in the Project Code Maintenance screen
(CMNO004) and forwards the agreement to the SMA.

3. The SMA reviews both the agreement and the CMNO004 project information and advises the AO if the material is
acceptable.

4. After approval by the SMA, the AO sends the complete agreement package to the Financial Policy Division (Other
Agency and Capital Investments group).

5. Upon receipt, the Reimbursables Accountant reviews the agreement package and establishes the agreement within the
Reimbursable Agreements (RA) module, saving the record on the Reimbursable Agreement Screen (RADG002).

6. The Accountant verifies the data in CMNO004 screen and generates an acceptance notification to be signed by the Other
Agency and Capital Investments group supervisor.

7. The Other Agency and Capital Investments group supervisor reviews the agreement package and signs the acceptance
notification.

8. Upon approval of the agreement, the Accountant approves and activates the project in the CMNO004 screen and sends a
signed copy of the agreement to the OU.

9. Upon receipt of the signed acceptance notification, the AO establishes the Budget Operating Plan (BOP) on the FM066
screen, and the SMA approves the BOP.

10. The reimbursable accountant reviews and approves the BOP. The accountant mails a copy of the Acceptance
Notification to the customer, creates an Unfilled Customer Order record using the RADGO003 screen in the RA module,
and prepares the bill for the advance (if the advance is required).

Valid commitment, anticipated commitment, sponsor code, and other agency reserve are not part of the CMNO004 project set-up.
In CAMS, valid commitments and anticipated commitments are known as Temporary Work Authority and will be established
using a NIST Form-608 and input into the Reimbursable Module by the Financial Policy Division. Sponsor code equates to
customer number in the Reimbursable module. Other Agency Reserve will be required as a separate line item (using object
class) within the Budget Operating Plan on the FM066 screen.

OUs must ensure that other agency agreements comply with the NIST Criteria for Acceptance and include all required data (see
Administrative Manual Subchapter 8.05.07 and 8.05 Appendix E).
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ATTACHMENT A

FY 2004 Start of Year Project and BOP Set-up Calendar

May 515 Training by CAMS Team on CMNO004 Project Set-up

May 16 — June 5 OUs complete project code set-up via upload Excel spreadsheets
June 5 Excel spreadsheets due from OUs to CAMS Team

June 9 — 27 Excel spreadsheets reviewed by CAMS Team and Budget Division
June 30 — July 7 CAMS Team uploads Excel spreadsheet project data into CAMS
July 8 — 14 OUs review, approve, and activate project codes in CMNO004 screen

From this point, OUs may enter and change project data online

July 718 Training by CAMS Team on FM066 Budget Operating Plans (BOPs)
By July 11 Budget Division enters budgetary resources in FM060-FM063 screens
July 14 — August 8 OUs enter BOPs in FM066 screen for each project-task-organization combination

August 11- September 12 Budget and Finance Divisions review and approve BOPs

October 1 FY 2004 begins
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ATTACHMENT B

NIST-630 Crosswalk

NIST-630 Field Name CMNO004 Field Name CFS Table Column Name Other
T/C Not Applicable
Active Status Active Status
Active Date Active Date
FY BOP
Bureau Code Bureau Code
Cost Center Project Code Project Code
Fund Code Fund Code
Project Type Project Type
D/R Flag Direct Flag
Task Task Code
Org. Created by Organization P Orgl Code
P Org2 Code
P Org3 Code
P Org4 Code
P Org5 Code
P Org6 Code
P Org7 Code
Source Div. Not Applicable
B/N Base/Non-base Base Flag
Prior No. Prior Code Prior Project Code
Cost Center Leader Project Leader Project Leader
Manager Manager Emp No
Admin Admin Emp No
Techrep Techrep Emp no
CO/POC POC Emp No
Cost Center Title Project Title Project Descr
Task Title Task Descr
WY's Not Applicable
Labor BE Flag BE Status
PR Flag PR_Status
PO Flag PO_Status
AP Flag AP_Status
AR Flag AR Status
GL Flag GL_Status
LB Flag LB Status
Site Work Site Work Site
Initiative Budget Initiative No Budget Initiative
Prog./Ext. Program Programl Code
Program2 Code
Program3 Code
Program4 Code
Goal Goal Code
Narrative Number Not Applicable
INSF INSF INSF_Code
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NIST-630 Field Name CMNO004 Field Name CFS Table Column Name Other
Field of Sci. Fields of Science Science Code
Anticipated Commitment RA module
Start Effective Dates Begin Date
End End Date
Sponsor RA module
OA Extramural Research Not Applicable
Labor, Ben, OH BOP
Other Objects BOP
Total Authorization BOP
Valid Commitment RA module
OA Reserve BOP
Description of Transaction Notes Notes
Division Approval Not Applicable
Date Not Applicable
OU Approval Approval By Approved By
Date Approval Date Approved Date
Approval Approved Flag
Budget/Comptroller Approval BOP
Date BOP
Production Production Flag
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ATTACHMENT C

Project Type Crosswalk

CAMS/CFS Fund Code and Name Former Cost Center Funding Structure CAMS/CFS
Project Type
57 01 Scientific & Technical Research & Services 001-299 All-Cost Centers STRS
57 02 Industrial Technology Services 300-349 All Cost Centers ITS
875-889 All Cost Centers
57 03 Construction of Research Facilities 850-874 All Cost Centers CRF
57 08 Advances and Reimbursements ICooperative Research and Development Agreements (CRADA)
365-369 Without Advance (New differentiation) CRADA
With Advance (New differentiation) CRDADV
Federal Government Sponsors (other than E&I Cost Centers)
370-569 Without Advance (New differentiation) FEDGOV
With Advance (New differentiation) FEDADV
Non-Federal Government Sponsors (other than E&I Cost Centers)
State and Local Government and Nonprofit Organizations
570-574 Without Advance (New differentiation) STLOC
With Advance (New differentiation) STADV
Foreign Government and Public
575-579 Without Advance (New differentiation) FORPUB
With Advance (New differentiation) FORADV
57 98 Working Capital Fund Expense and Income and Interdivision Services
580-584 Seminars and Fee-Supported Conferences SEMCON
685-699 Seminars and Fee-Supported Conferences
Miscellaneous Services
585-590 Federal Government MSCFED
591-594 State, Local, and Foreign Government and Public MSCSTL
591-594 NVLAP Operations (New) NVLOPR
591-594 NVLAP Development (New) NVLDEV
591-594 NVLAP LAPs (New) NVLAPS
591-594 Federal Laboratory Consortium (New) FDLBCN
595-599 Interdivision Services INTDIV
Calibration and Testing
600-629 Calibration - Public and Government CALPGV
630-644 Testing - State, Local, and Foreign Government & Public TSTSTL
645-654 Testing - Federal Government TSTFED
SRM Program Surcharge-Supported Activities & Sales
655-660 SRM Program Operations SRMOPR
661-665 SRM Sales SRMSAL
666-674 SRM Service Development Support SRMSDS
Proprietary Measurements
675-679 Proprietary Measurements PROPME
Calibration Program Surcharge-Supported Activities
680 Calibration Program Operations CALOPR
681-684 Calibration Service Development Support CALSDS
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CAMS/CFS Fund Code and Name Former Cost Center Funding Structure CAMS/CFS
Project Type
57 98 Working Capital Fund (Continued) Standard Reference Materials - Production
700-799 Standard Reference Materials - Production SRMPRD
Working Capital Fund Invested Equipment (IE)
Direct Purchase of IE
800-805 Discretionary IE Allocation IEDISC
806-809 Initiative Related/Special IE Allocation IESPC
Manufacture of IE
810-844 Discretionary IE Allocation MANDIS
845-849 Initiative Related/Special IE Allocation MANSPC
ILaboratory and Division Equipment Amortization Overhead
900-909 Division Overhead - Equipment Amortization OHDIVE
910-919 Laboratory Overhead OHLAB
Budget Division Use
920-939 Storeroom Inventories / SRM Inventories BUDSTR
940-949 Miscellaneous BUDMSC
Institute Overhead
Institute Overhead Operating Cost Centers
950-974 Controllable Base IOHBAS
975-978 Controllable Nonbase, Source: OU Reserve IOHOUR
979 Controllable Nonbase, Source: NIST Director's Reserve IOHDIR
980-989 Uncontrollable IOHUNC
990 Special Agency-wide Institute Overhead Activities IOHSPC
IDeputy Chief Financial Officer Use
991-999 Deputy Chief Financial Officer Use CFOUSE
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ATTACHMENT D

Budget Program Code Crosswalk

Current CAMS Format Applicable to
Program Code/ Line Bureau CAMS Fund Code
Extension Name Activ  Subactiv Item Unique 01 02 03 08 8X 98
Gifts and Bequests — Expenditures 01 X
G&B — Expenditures 01 00 00 000 X
Gifts and Bequests — Receipts 01 X
G&B — Receipts 01 00 00 000 X
Measurement & Engineering Research & Standards 03 X X X
31000 Electronics and Electrical Engineering 03 01 00 000 X X X
32000 Manufacturing Engineering 03 02 00 000 X X X
330 XX Chemical Science & Technology 03 03 00 000 X X X
34000 Physics 03 04 00 000 X X X
350 XX Materials Science & Engineering 03 05 00 000 X X X
35100 Reactor Operations 03 05 01 000 X X X
35200 Reactor Research 03 05 02 000 X X X
35300 Research Facility Operations 03 05 03 000 X X X
36X XX Building & Fire Research 03 06 00 000 X X X
37000 Computer Science & Applied Mathematics 03 07 00 000 X X X
Technology Support 03 09 X X X
39100 Technology Support 03 09 01 000 X X X
392 XX Standard Reference Data 03 09 02 000 X X X
39300 Standard Reference Materials 03 09 03 000 X X X
39400 Natl Vol Lab Accred Prog (NVLAP) 03 09 04 000 X X X
39500 Calibrations 03 09 05 000 X X X
Measurement & Engineering Research & Standards 04 X X X
Research Support Activities 04 00 X X X
401 XX Technical Competence Program 04 00 01 000 X X X
402 XX Postdoctoral Fellowship Program 04 00 02 000 X X X
403 XX Computer Support 04 00 03 000 X X X
406 00 Advanced Measurement Laboratory 04 00 06 000 X X X
40700 Technical Reimbursable Services 04 00 07 000 X X X
408 00 Business Systems Development 04 00 08 000 X X X
40900 STRS External Projects 04 00 09 000 X
41000 National Quality Program 04 01 00 000 X X X
42000 Infrastructure Protection Grants 04 02 00 000 X
Extramural Programs 05 X X X
Advanced Technology Program 05 01 X X X
51000 ATP Intramural 05 01 00 000 X X X
ATP Extramural 05 01 01 X X X
51100,09 Administration 05 01 01 000 X X X
51101 SBIR Awards 05 01 01 001 X
51102 New Awards 05 01 01 002 X X X
51103 Continuations 05 01 01 003 X X X
51104 Reserve 05 01 01 004 X
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Current CAMS Format Applicable to
Program Code/ Line Bureau CAMS Fund Code
Extension Name Activ  Subactiv Item Unique 01 02 03 08 8X 98
Manufacturing Extension Partnership 05 02 X X X
51200 Manufacturing Extension Partnership 05 02 00 000 X X X
51201 Administration 05 02 00 001 X X X
51211 Center Renewals 05 02 00 011 X X X
51215,55 Center Support 05 02 00 015 X X X
Overhead Supported Activities 06 X X
IOH Income 06 00 00 000 X
610 XX NIST Management Activities 06 01 00 000 X X
61401 Boulder Management Activities 06 01 04 000 X X
61601 Program Activities 06 01 06 000 X X
61901 International & Academic Affairs 06 01 09 000 X X
630 XX Research & Technology Applications 06 03 00 000 X X
63161 Information Resources & Srv Activities 06 03 01 000 X X
61301 Civil Rights & Diversity Activities 06 03 05 000 X X
64000 DA/CFO Management Activities 06 04 00 000 X X
64106 Management & Organization Activities 06 04 01 000 X X
642 XX Human Resources Management Activities 06 04 02 000 X X
643 00 Public and Business Affairs Activities 06 04 03 000 X X
644 XX Gaithersburg Plant Activities 06 04 04 000 X X
645 XX Facilities Services Activities 06 04 05 000 X X
(All but 645.02 and 645.08)

646 XX Occupational Health & Safety Activities 06 04 06 000 X X
647 XX Acquisition & Logistics Activities 06 04 07 000 X X
645 02,08 Emergency Services Activities 06 04 08 000 X X
649 XX Eng, Maint, Safety & Support Activities 06 04 09 000 X X
65101 Budget Activities 06 05 01 000 X X
65201 Finance Activities 06 05 02 000 X X
65301 Business Systems Activities 06 05 03 000 X X
65400 DoC Assessments 06 05 04 000 X X
65500 Grants and Agreements Management 06 05 05 000 X X
660 XX Computer Planning & Management 06 06 00 000 X X
661 XX Information Systems Activities 06 06 01 000 X X
662 XX Telecommunications Activities 06 06 02 000 X X
67000 Fabrication Technology Activities 06 07 00 000 X X
699 00 Unallocated 06 09 00 000 X

Construction and Major Renovations 07 X

Construction and Major Renovations 07 01 X

711 XX Construction and Major Renovations 07 01 01 000 X

712 XX Modifications and Improvements (SCMMR) 07 01 02 000 X

71300 CRF External Projects 07 01 03 000 X

71400 Site Security 07 01 04 000 X
DCFO Use 09 X XX X X X
NIST-Wide Collections & Misc Cost Adjustments 09 00 00 000 X XX X X X
99X 00 Unallocated 09 09 00 000 X XX X X X
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ATTACHMENT E

Initiative Tracking Codes

STRS Initiative Tracking

The following STRS initiatives will continue to be coded and tracked in CAMS in FY 2004:

AMLO3
ANSO00
BFRO1
CIPOO
CIPO1
CSE03
CYBO02
GMUO3
HMLO03
HLTO03
LES03
NANO1
NANO3
VOTO03
WIR03
WRKO02
WRPO02

Advanced Measurement Laboratory (FY 2003)
Export Promotion (FY 2000)

Building and Fire Research (FY 2001)

Critical Infrastructure Protection (FY 2000)

CIP Research & Development (FY 2001)
Computer Security Expert Assist Team (FY 2003)
Cyber Security (FY 2002 Supplemental)

Critical Infrastructure Program (FY 2003)
Hollings Marine Laboratory (FY 2003)

Health Care (FY 2003)

Office of Law Enforcement Standards (FY 2003)
Nanotechnology Research (FY 2001)
Nanotechnology (FY 2003)

Voting Machine Standards (FY 2003)

Wireless Technologies, Computer Checklists, and Guidelines (FY 2003)
Telework Consortium (FY 2002)

Wind Research Program (FY 2002)

Coding is optional for STRS initiatives from fiscal years prior to FY 2000.

Allocations of funds in matrix-managed initiatives, including those that are no longer tracked (specifically, Advanced
Manufacturing, Biotechnology, Environmental Technologies, HPCC/Information Infrastructure, and Semiconductor
Metrology 00-09), are expected to continue unless changes are agreed to by affected OU participants.

ITS Initiative Tracking

The following ITS initiative tracking codes will be valid in FY 2004:

ATPO3
ATP0O4
ATPXX

MEPO00
MEPXX
Y2KXX

FY 2003 ATP Budgetary Resources
FY 2004 ATP Budgetary Resources
ATP Refunds

Manufacturing Extension Partnership Program
MEP Refunds
MEP Y2K Refunds

CREF Initiative Tracking

The following CREF initiative tracking codes will be valid in FY 2004:

ACS01
AMLO0
BEDO02
CUPO3
FPMO03
ISA00
MUS00
SCM00
SEC02
STSO01

TSEO1

Advanced Chemical Sciences Laboratory

Advanced Measurement Laboratory — Category B
Boulder Primary Electric — Category A

Boulder Central Service Utilities Plant

Franklin Pierce Manse — Category B

Institute for Politics — Category B

Medical University of SC — Category B

Safety, Capacity, Maintenance, and Major Repair Projects
NIST Site Security (FY 2002 Supplemental) — Category B
Institute for Information Infrastructure Protection at the Institute for Security Technology Studies —
Category B

Thayer School of Engineering — Category B



